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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
P£GiON 5

""WEST JAO SON 30ULE /ARD
CHICAGC -L 5ce:-i-359o

247937

DATE: .OCT 31

SUBJECT: ACTION MEMORANDUM: Request for a Time-Critical Removal
Action at the Cuneo Press Site, Chicago, Cook County,
Illinois (Site ID # BO)

FROM; Fred Bartman, On-Scene Coordinator /ô ry**̂ *̂  OA
Emergency Response Section II

Verneta Simon, On Scene Coordinator
Emergency Response Section III

TO: William E. Muno, Director
Superfund Division

I. PURPOSE

The purpose of this Action Memorandum is to request approval to
expend an additional $165,670 for a total of $318,000. This funding
will be used to abate an imminent and substantial threat to public
health and the environment posed by the presence of radium-226
contaminated soil at the Cuneo Press site (CPS) in Chicago, Cook
County, Illinois. Radium-226 is hazardous substance as defined in
the Comprehensive Environmental Response Compensation and Liability
Act, Section 101(14). Radium is also listed as a Hazardous
Substance in 40 CFR 304.2. The proposed removal funding will be
used to pay the tipping fee at the disposal facility. This project
will require an estimated five off-site working days to complete.

This site is not on the National Priorities List.

II. SITE CONDITIONS AND BACKGROUND

CERCLIS ID * ILD990786261

A. Physical Location and Site Characteristics

The original Action Memo (Attachment 1) dated September 28, 1994,
contains a description of site conditions and background
information prior to mobilization of the Emergency Response
Contractor Services (ERGS) personnel. In September 1994, USEPA
mobilized ERCS personnel to consolidate and characterize 300
drums and containers scattered throughout buildings.

In November 1994, the City of Chicago demolished the main site
building as part of its effort to redevelop the site property. In
addition, USEPA issued a Unilateral Administrative Order (UAO) to



the responsible party, 1412 Washington Corporation, to dispose of
300 drums and complete full closure of four underground storage
tanks. The responsible party partially complied with the LJAO by
removing three underground storage tanks and disposing of a
majority of the drums. USEPA had to pay for disposal of one drum
and the contents of three underground storage tanks. Also, the
responsible party did not conduct any soil remediation during
their underground storage tank removals, which will now be
conducted by the City of Chicago.

On August 26, 1996, the City of Chicago informed USEPA of the
possible presence of radium-contaminated soil in an area 30' x
100' based on sample results and gamma readings from their
consultant, Roy F. Weston (Figure 1). USEPA reviewed the data and
conducted a limited radiation survey with hand-held detectors on
September 19, 1996. Results of this limited survey were as
follows: background radiation1 was 2,500 to 4,000 counts per
minute, and the highest reading in the suspected contaminated
area was 214,000 counts per minute. In addition, our survey
demonstrated that the contaminated area was larger than
previously identified by the City of Chicago, approximately 200'
x 30' (Figure 1). Furthermore, the data presented by the City to
support their claim of radium contamination was determined by us
to be inadequate because the laboratory had used the wrong
scientific library. In conclusion, the City needs both our
technical and financial assistance to promptly mitigate the
radium contamination at CPS.

B. REMOVAL ACTIONS TO DATE

The initial Action Memorandum for this Site was signed on
September 28, 1994. ERCS personnel was mobilized to the Site on
September 12, 1994. The following removal activities were
performed:

- Consolidation and characterization of 300 drums and
containers scattered throughout buildings;

- Unilateral Administrative Order (UAO) issued to the
responsible party, 1412 Washington Corporation, for disposal
of 300 drums and full closure of four underground tanks;

- Disposal of one drum and contents of three underground
storage tanks; and

- City of Chicago agreed to conduct all remaining remediation
work associated with the one remaining underground storage
tank and soils associated with all the underground tanks.

'Background radiation is radiation from an uncontaminated
area.
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- Crosshatched area is above background (2,500 -4000 counts per
minute) per U.S. EPA survey 9-19-96 survey

- Gamma readings obtained by Roy P. Weston in microRoentgens per
hour (/iR/hr) for radium.

- All buildings except for Premium Plastics has been demolished by
the City of Chicago.



The funds requested herein are to cover disposal costs of the
radium-contaminated soil discovered by the City of the Chicago.

C. STATE AND LOCAL AUTHORITIES' ROLE

The On-Scene Coordinator (OSC) will continue to coordinate the
removal action with the City of Chicago's Department of
Environment. The City of Chicago has indicated it will enter into
an Administrative Order by Consent and reimburse USEPA for costs
associated with disposal.

III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT. AND
STATUTORY AND REGULATORY AUTHORITIES

Conditions at the Site present an imminent and substantial
endangerment to human health and the environment, based upon
factors set forth in paragraph (b) (2) of Part 300.415 of the
National Contingency Plan (NCP). These following conditions
exist at the Site:

a) Actual or potential exposure of nearby human
populations, animals/ or food chain from hazardous
substances or pollutants or contaminants;.

Exposure of nearby populations to hazardous substances exists at
the Site because the radium-contaminated area is uncovered and is
located in a truck turn-around utilized by neighboring industry.
Therefore, tracking of radioactivity is possible on tires and
shoes. Also, airborne contamination is possible because
contaminated soil in the truck turn-around can easily be
dispersed by wind and truck activity.

b) High levels of hazardous substances or pollutants
or contaminants in soils largely at or near the
surface that may migrate:

This condition exists because data from the City of Chicago
indicates radium concentrations as high as 55 picoCuries per gram
(pCi/g) at CPS. Nationally, uncontaminated areas have radium
concentrations about 1 pCi/g. Gamma levels at CPS were found to
be 65 times the average background value.

c) Heather conditions that may cause hazardous
substances, or pollutants or contaminants to
migrate or to be released:

There are two possible routes of migration: wind and
precipitation. Winds could cause the radioactivity to become
airborne. Precipitation can cause the radioactivity to migrate
either by becoming mud and adhering to tires and shoes or
percolating through the soil.



d) The unavailability of other appropriate federal or state
response mechanisms to respond to the release:

This factor supports the actions proposed herein because USEPA
met with representatives of the City of Chicago on October 9,
1996, to discuss the amount of assistance they were expecting.
The outcome of our discussion was that the City of Chicago would
fund the labor and equipment needed to excavate the soil and
USEPA would take title to the waste, dispose of it and provide
on-site assistance, as necessary.

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of radium, and the
potential exposure pathways described in Sections II and III
above, actual or threatened releases of hazardous substances from
this site, if not addressed by implementing the response actions
in this Action Memorandum, may present an imminent and
substantial endangerment to public health, or welfare, or the
environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

A. PROPOSED ACTIONS

1. Proposed action description

The following actions must be completed to alleviate the
potential and actual threats to human health and the environment
posed by the hazardous contaminants at the Site:

Complete a waste profile of the contaminated soil; and

Prepare an Interagency Agreement with the U.S. Army
Corps of Engineers to dispose of approximately 670
cubic yards of radium-contaminated soil and debris.

The response actions described in this memorandum directly
address actual or threatened releases of hazardous substances,
pollutants or contaminants at the facility which may pose an
imminent and substantial endangerment to public health and
safety, and to the environment. These response actions do not
impose a burden on affected property disproportionate to the
extent to which that property contributes to the conditions being
addressed.

Completion of removal activities will take approximately five (5)
8-hour work days. This time frame may be extended based on
actual disposal schedules since USEPA will have to complete a
waste profile, an Interagency Agreement, and an Administrative
Order by Consent. The OSC has begun planning for post-removal
site control, consistent with the provisions of Section 300.415



(k) of the NCP. All contamination will have been removed at the
Site and the Site should need no further controls.

2. Applicable or relevant and appropriate requirements

All applicable, relevant, and appropriate requirements (ARARs) of
Federal law will be complied with to the extent practicable. A
request for ARARs will be sent to both the Illinois Environmental
Protection Agency and the Illinois Department of Nuclear Safety.
Any State ARARs identified in a timely manner for this removal
will be complied with to the extent practicable. In accordance
with the revised NCP, Section 300.825 (a)(1) , the response from
the State will be added to the administrative record for this
site once the response has been received and evaluated.

B. ESTIMATED COSTS

Estimated project costs presented below.

Current Proposed Proposed
EXTRAMURAL COSTS: Ceiling Increase Ceiling

Clean-up Contractor Costs $ 93,418.24 $ - 0 - $ 93,418.24

20% Contingency $ 18,683.65 $ - 0 - $ 18,683.65

Subtotal $112,101.89 $ - 0 - $112,101.89

Total TAT, including
multiplier costs S 13.153.20 5 - 0 - S 13.153.20

Extramural Subtotal $125,255.09 $ - 0 - $125,255.09

Extramural Contingency(15%)$ 18,788.26 $ - 0 - $ 18,788.26

TOTAL, EXTRAMURAL COSTS: $144,043.35 $ - 0 - $144,043.35

IAG w/USACB $ - 0 - $162,350 $162,350

INTRAMURAL COSTS:

U.S. EPA Direct Costs $ 3,198.00 $ 1,320 $ 4,518

U.S. EPA Indirect Costs $ 5.088.00 S 2.000 $ 7.088

TOTAL, INTRAMURAL COSTS: $ 8,286.00 $ 3,320 $ 11,606

TOTAL REMOVAL $152,329.35 $165,670 $318,000
PROJECT CEILING

The response actions described in this memorandum directly
address actual or threatened releases of hazardous substances,



pollutants or contaminants at the Site which may pose an imminent
and substantial endangerment to public health and safety, and to
the environment . These response actions do not impose a burden
on affected property disproportionate to the extent to which that
property contributes to the conditions being addressed.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD NO ACTION BE TAKEN
OR ACTION DELAYED

Increased risk to public health and the environment will result
if no or delayed action ensues. Continued exposure to the
elements may result in adverse affects to the environment, which
may result in migration of the contaminants off-site via air or
water.

VII. OUTSTANDING POLICY ISSUES

This site is part of the City of Chicago's brownfields
redevelopment program. The previous removal action conducted by
USEPA allowed demolition of the site buildings to proceed. This
removal action resolves a significant soil contamination problem.
Both USEPA removal actions will assist the City with their
redevelopment efforts.

VIII.

For administrative purposes, the enforcement strategy for this
Site is contained in the Enforcement Confidential Addendum.

IX.

This decision document represents the selected removal action for
the Cuneo Press Site, in Chicago, Cook County, Illinois,
developed in accordance with CERCLA as amended, and is not
inconsistent with the NCP. This decision is based on the
Administrative Record for the Site (see Attachment 2).

Because the conditions at the Site continue to meet the NCP,
Section 300.415(b)(2) criteria for a removal action, I recommend
your approval of this $165,670 ceiling increase. Of this, an
estimated $162,350 will be used for an Interagency Agreement.
Please indicate your decision joy.signing below.

j 7 I iff

APPROVE: ̂ C—/f /ŷ / Jf~-~""̂ "P- ̂  &+1 DATE :

DIS APPROVE: DATE:.
SUPERPUND DIRECTOR
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Enforcement Confidential Addendum

Attachments
1. September 28, 1994, Action Memorandum
2. Administrative Record Index

CC: E. Watkins, U.S. EPA, OERR, 5202-G
D. Henne, U.S. Department of the Interior

Office of Environmental Policy and Compliance
U.S. Custom House, Room 217
200 Chestnut Street
Philadelphia, PA 19106

G. King, IEPA Superfund Coordinator



bcc: A. Baumann, SRT-4J
D. Bruce, SE-5J
F. Rollins, SE-5J
R. Karl, SE-5J
L. Fabinski, ATSDR, ATSD-4J
W. Messenger, SE-5J
T. Lesser, P-19J
ERB Read File (C. Beck), SE-5J
ERB Delivery Order File (C. Norman), SE-5J
ERB Site File (M. Bedford, SF Central File Room), HM-7J
Contracting Officer, MCC10-J
F. Bartman, SE-5J
V. Simon, SE-5J
A. Warren, CS-29A
C. Graszer, SE-5J
L. Jensen, AE-17J



ENFORCEMENT CONFIDENTIAL ADDENDUM
OCTOBER 1996

1 PAGE

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



UNfTEO STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5
77 WEST JACKSON BOULEVARD

CHICAGO. IL 60604-3590

TO TX ATTIWTX>« Of

MEMORANDUM Sf P 2 8 WQj HSE-SJ

DATE:

SUBJECT: ACTION MEMORANDUM: Request for an Emergency Removal
Action and a Time Critical Removal Action at the Cuneo
Press Site, Chicago, Cook County, Illinois
(Site ID / BO)

FROM: Fred Bartman, On Scene Coordinator
Emergency Response Section IIJL̂ \

THRU: Richard Karl, Chief
Emergency & Enforcement Response Branch

TO: Jodi L. Traub, Associate Division Director
Office of Superfund

I. PURPOSE

The purpose of this Action Memorandum is to document receipt of a
verbal authorization to expend up to $30,000 and to request
approval to expend an additional $122,330 for a total of $152,330.
This funding will be used to abate an imminent and substantial
threat to public health and the environment posed by the presence
of ignitable (hazardous waste code D001) and solvent waste
(hazardous waste codes F001 and F005) found in abandoned drums and
tanks at the Cuneo Press site (CPS) in Chicago, Cook County ,
Illinois.

The response action proposed herein will mitigate threats to public
health, welfare, and the environment posed by the presence of
uncontrolled hazardous wastes located at the site. Proposed
removal actions include : characterization of the chemical hazards
on the site; securing the site to prevent public access;
consolidation, bulking and/or stabilization of the hazardous

Pnnltd on P»cyc>«<3 P»c*'



materials; and removal and disposal of hazardous material and
special waste off site. A verbal authorization to expend up to
$ 30,000 to initiate an Emergency Action was obtained from Richard
Karl, Chief of Emergency and Enforcement Response Branch on
September 8, 1994, This action included staging drums into a more
secure area and characterizing waste for future disposal.

Access to hazardous materials and the continuing threat of release
require that this removal be classified as time critical. This
project will require an estimated eight on-site working days to
complete.

This site is not on the National Priorities List.

II. SITE CONDITIONS AND BACKGROUND

CERCLIS ID /ILD990786261

In August 1994, the City of Chicago verbally requested that the
United States Environmental Protection Agency (USEPA) conduct a
removal site assessment at the CPS. The city of Chicago also
intends to demolish the buildings on the property in November 1994.

The site is located at 2201 Grove street in Chicago, Illinois in a
partially developed industrial area of approximately 4.5 acres
(Figure 1). The site is situated along the eastern bank of the
South Branch of the Chicago River, approximately four miles to the
southwest of the Chicago Loop. The buildings (Figure 2) were
constructed in 1925 to 1927 by the Cuneo Press Company, a large
scale printing facility that occupied the subject property for
approximately 50 years. It is believed that the printing
operations ceased and the buildings vert sold in 1977.

According to Environmental Site Assessment Reports prepared on
behalf of the city, dated April 24,1994, the sit* buildings contain
approximately 125 55-gallon abandoned drums, ten storage tanks that
vary in size from 250 to 1000 gallons, and four large transformers.
Six underground storage tanks (UST) are also present on site
including • 50,000 gallon vault used to store fuel oil.

The USEPA visited the site on August 23 and 29, 1994 and observed
the following conditions. The two on-site buildings are very large
(approximately 700,000 square feet), seven story dilapidated
commercial buildings that have suffered extensive fire and water
damage due to a tire fire and a movie production. The interiors of
both buildings have been vandalized for the salvage value of scrap
metal (i.e. plumbing and'electrical components).
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The drum and tank locations as described in previous reports were
confirmed. Many of the containers are in poor condition and are
leaking or have been tipped over. Drum labels indicate flammable
waste, methanol, toluene, multi-polymer solution and chlorinated
solvents. Five drums were sampled and analyzed for flashpoint,
volatile organics and pH. Flashpoints as low as 72 Degrees
Fahrenheit were measured confirming the presence of RCRA ignitable
waste (hazardous waste code D001). Volatile Organic Compounds
including toluene at 37% to 60% and trichloroethylene (TCE) at 26%
were detected confirming the presence of RCRA hazardous wastes F001
and F005.

Approximately nineteen transients live inside the buildings.
According to some of the residents, individuals have been known to
become intoxicated by inhaling or drinking the drum contents.
Flammable drum contents were also used by scrappers to salvage
copper wire by burning electrical coatings off.

On September 9, 1994, verbal authorization was obtained to expend
up to $ 30,000 to conduct an emergency action. On September 12,
1994, an ERCS crew was mobilized to stage the drums into a more
secure area and characterize the waste. Mixing tanks, transformers
and the 50,000 gallon fuel oil vault were also inspected and found
to be empty. The USTs were also sampled and contained primarily
water with some product. These tanks were used to store
naphthalene.

While staging the drums, workers witnessed an individual siphoning
a drum known to contain TCE and transferring the liquid into a five
gallon pail. Used siphon hoses and funnels were also found where
the drums were previously staged.

III. THREATS TO PUBLIC HEALTH OR THB ENVIRONMENT, AMD STATUTORY AMD
REGULATORY AUTHORITIES

The conditions at the CPS present an imminent and substantial
threat to human health, welfare and the environment and meet the
criteria for a removal action as stated in the National Contingency
Plan, Section 300.415 (b)(2), specifically:

a) Actual or potential exposure to nearby human populations,
animals, or the food ebain from hasardous substances or
pollutants or contaminants;



The CPS sit* is a facility in disrepair with deteriorating drums
and tanks documented to contain hazardous substances. Because
access is unrestricted, potential for direct exposure to hazardous
substances exists. Transients that live on-site claim that drum
contents are used by individuals to become intoxicated. The site
is trespassed on a regular basis by scrappers and vandals. There
may be an actual exposure due to direct ingestion and inhalation of
toluene and TCE and other undocumented hazardous substances.

Chronic exposure to high levels of toluene can cause long term
damage to the central nervous system. Studies.of individuals who
abuse this chemical indicate permanent changes to the white matter
of the brain which correlate with the degree of functional
impairment in affected individuals. Inhalation and/or ingestion to
high levels of toluene could also lead to death.

TCE is a potential human carcinogen. TCE can also affect the
central nervous system and reports have indicated hepatic and renal
effects in humans.

b) Hazardous substances or pollutants or contaminants in
drums/ barrels/ tanks, or other bulk storage container* that
•ay pose a threat of release; ;

USEPA has confirmed the presence of drums containing hazardous
substances. All drums wera in varying stages of deterioration
while some were observed to have leaked a portion or all their
contents. At least three USTS vara also found on-site and contain
varying amounts of naphthalene.

o) Weather conditions that Bay oausa hazardous substances or
pollutants or contaminants to migrate or ba released;

The drums are in unheated and open buildings and are subject to
extreme temperature fluctuations common to the Chicago area. Rain
and adverse climate conditions contribute towards continuing
deterioration of the drums which will lead to an additional release
of hazardous substances.

d) Tfcreat of fire and explosion;

Sample results indicated drum contents with flashpoints as low as
72 degrees Fahrenheit. A major tire fire has occurred near the
location of the drums in the past. Scrappers also routinely burn
coatings off copper wires for its metal salvage value. Tires are
still being stockpiled at the site. Due to the sites unrestricted
access, the potential for a fire/explosion exists. If such an event
occurs, contaminants could become airborne and may affect the
nearby population.



IV. ENDANOERMENT DETERMINATION

Given the presence of ignitable waste (hazardous waste code DOO1)
and solvent waste (hazardous waste codes F001 and FOOS) in
deteriorating drums located in unsecured buildings subject to
trespass and vandalism, and the potential exposure pathways
described in Sections II and III above, actual or threatened
releases from this site, if not addressed by implementing the
response actions selected in this Action Memorandum, may present an
imminent and substantial endangerment to public health, or welfare,
or the environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

Removal activities will require approximately eight, 12-hour on-
site working days to complete. The threats posed by identified
drums of hazardous vast* meet the criteria listed in Section
300.415 (b)(2) of the NCP and are consistent with any removal or
remedial action which may be required. The OSC proposes to
undertake or has initiated the following actions to mitigate
threats posed by drums containing hazardous substances on-site:

1) Develop and implement a Health and Safety Plan to cover
removal activities;

2) Develop and implement a sampling and analytical program
designed to identify drum and tank contents and other
contaminated material;

3) Secure the sits, overpack/consolidate remaining leaking,
deteriorated drums and tanks, and segregate incompatible
waste;

4) stags, sample and conduct compatibility testing of liquids,
sludges, soils and any other hazardous wastss or substances;

5) Bulk wasts for disposal and or on-site treatment;

6) Collect bulksd samples for disposal facility approval and;

7) Dispose of overpacked and bulked hazardous wast* and empty
drums and containers.
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Detailed Cleanup contractor costs are presented in Attachment 1.
The removal project cost ceiling sumjnary is presented below:

REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTt Propoied Calling

Regional Allowance Costs:

Cleanup Contractor $ 93,418.24

Contingency (20%) 18.683.65

Subtotal $112,101.89

Other Extramural coat Not
Funded froa the Regional Allowance:

Total TAT, including multiplier costs 13.153.20

Extramural Subtotal . $125,255.09

Extramural Contingency (15%) 18.788.26

TOTAL EXTRAMURAL COSTS: $144,043.35

INTRAMURAL CO8T8I

U.S. EPA Direct Costs

($30/hr * [96 hrs Regional + 9.6 HQ hrs]) $ 3,198.00

U.S. EPA Indirect Costs
($53/hr * 96 hrs Regional) 5.osa.oo

TOTAL INTRAMURAL COSTS: $ 8,286.00

TOTAL PROJECT CEILING ESTIMATE: $152,329.35



The response actions described in this memorandum directly address
actual or threatened releases of hazardous substances, pollutants
or contaminants at the CPS which may pose an imminent and
substantial endangennent to public health and safety, and to the
environment and are consistent with the long term remedial action
anticipated at this site. The response actions described in this
memorandum do not pose a burden on affected property owners
disproportionate to the extent to which that property contributes
to the conditions being addressed.

The On-Scene Coordinator has begun planning for provision of post
removal site control, consistent with the provisions of the NCP set
forth at 40 CFR Section 300.415 (k).

All applicable or relevant and appropriate requirements (ARARs) of
Federal law will complied with to the extent practicable. Any
State ARARs identified in a timely manner for this removal will
complied with to the extent practicable. In accordance with the
revised NCP, Section 300.825 (a)(l), the response from the State to
the request for ARARs will be added to the administrative record
for this site once the response has been received and evaluated.

VI. EXPECTED CHANGE IN TBB SITUATION SHOULD ACTION BB DBLATBO OK
NOT TAKE*

Delayed or non-action may result in increased likelihood of direct
contact threat or further contamination which would threaten human
health or the environment. Continued exposure to the elements
would allow further deterioration of existing containment, leading
to a potential release of contents.

VII. OUTSTANDING POLICY ISBUBfl

There are no outstanding policy issues associated with this site.

VIII. ENTORCEMBNT

For administrative purposes, information concerning the enforcement
strategy for this site is contained in an Enforcement Confidential
Addendum (Attachment II).
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ZZ. RECOMMENDATION

This decision document represents the selected removal action
related to the Cuneo Press site in Chicago, Cook County, Illinois,
developed in accordance with CERCLA as amended, and is not
inconsistent with the MCP. This decision is based on the
Administrative Record (Attachment III) for the site. Conditions at
the site continue to meet the NCP, Section 300.415 (b)(2) criteria
for a removal action and I recommend your approval of the proposed
removal action. The estimated removal project costs are $ 152,330
of which up to $ 130,890 could be used for cleanup contractor
costs. You may indicate your decision by signing below.

APPROVE: *?/6j£
Associate Division Director
Office of Superfund

DATE:

DISAPPROVE: DATE:
Associate Division Director
Office of Superfund

Attachments
1. Enforcement Confidential Addendum
2. Initial cost Projection Scenario
3. Administrative Record

cc: E. Watkins, OS-210
Don Henne, U.S. DOI
Tom Crause, IEPA
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bcc: A. Bauaann, HSE-5J
D. Bruce, HSE-5J
R. Karl, HSE-5J
J. Cisneros, HSE-5J
L. Fabinski, ATSDR-4J
0. Warnsley, CRU, HSE-5J
T. Lesser, P19-J
D. Crume, MF-10J
EERfi Read File (M. Johnson)
EERB Delivery Order File (Mary Elaine Gustafson)
EERB Site File (Earl Brenneman, SF Central File Room)
F. Bartman, OSC (HSE-5J)
w. Massie, Contracting Officer, MC10-J
A. Warren, ORC
C. Graszer, Enforcement Specialist, HSE-5J
J. VanderKloot, City of Chicago



ENFORCEMENT ADDENDUM

Redacted - not relevant to the selection of the removal action.



ATTACHMENT I

Portions of this attachment were redacted which contain
confidential contractor information.



ATTACHMENT 1

Cleanup Contractor Subtotal 93,418.24

Federal and State Agencies 0.00

Extramural Subtotal 93,418.24
20 X Extramural Contingency 18,683.65

Extramural Subtotal 112,101.89

UT Personnel 7,729.20
TAT Special Project* 0.00
TAT Analytical Services 5,424.00

Total TAT Costs 13,153.20

Other Cost I tens 0.00

Extramural Subtotal 125,255.09
15 X Project Contingency 18,788.26

Total Extramural Cost 144,043.35

EPA Regional Personnel 2,910.00

EPA Non-Regional Personnel 0.00
EPA Headquarters Direct 0.00
( 0 X of Regional Hours)
EPA Indirect 5,088.00

EPA Total 7,998.00

Project Total 152,041.35

Summary Report Page: 1
Initial Cost Projection Scenario: CUNEO

Projection ID Number: EIL848FA Date: 09/12/94
Cleanup Contractor: RES5 • Riedel Environmental TAT Contractor: E I E

• SX3XSXXCX5XSSatXaTaTX3XC£SSVeaTXZCCJCCSCCXXXXS±S~SSXSXXXVS£S££S±X»3XSX = *3 VXXCX CSX 5 • » WB C»T*,3«X******X*lTM«,*.lISX»SXeXX*X.XX***»XX

Cost Projection Sumwry
e==s=sss=ssx====s==s===

Contractor Personnel 24.086.68
Contractor Equipment 5,187.20
Unit Rate Materials 9,702.99
At Cost Material* 153.62
Subcontractors 0.00
Waste Transportation 23,408.00
Uaste Disposal 30.879.75



Suimary Report (cont.)
Initial Cost Projection Scenario: CUNEO

Projection ID NiMber: EILA48FA
Cleanup Contractor: RES5 - Riedel Environmental

Page: 2

Date: 09/12/94
TAT Contractor: E I E

Project Scope

Nuvber

000

Step/Milestone

GENERAL SITE COSTS

Estimated
Duration

8 Days

Cost

152,041.35

152,041.35
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ATTACHMENT 3

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR

CUNEO PRESS SITE
CHICAGO, ILLINOIS

AUTHOR

September 27, 1994

RECIPIENT TITLE/DESCRIPTION

09/02/94 Ecology & U.S. EPA
Environment,
Inc.

09/09/94 Vanderkloot, Bruce, D.
J., City of U.S. EPA
Chicago

09/28/94 Bartman, F., Traub, J.
U.S. EPA U.S. EPA
Inc.

09/30/94 Ecology & U.S. EPA
Environment,
Inc.

Preliminary Analytical
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Letter re: Results 2
of Radio Active
Anomaly Sampling at
the Cuneo Press
Property

Letter re: U.S. EPA's 4
Comments on the Work
Plan to Address the
Radioactive Contam-
ination at the Cuneo
Press Site
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